

M59 from Crooks to Ryan

TRAFFIC ADVISORY NO.59 REVISED

Project Contact: Dave Wilson
Ken Holbert
Scott Canfield, P.B.

(734) 777-1913

(517) 490-6951

New

Revision

Open

NO

YES

All submitted via Email

Project Information:

Control Section: AR1 63043

Job Number: 55850A

Project Route: M-59

Roadway(s) Impacted by Closure:

Route No 1:EB/WB M59

Route No 2:

Route No 3:

Project Description: 5.61 Mi. of Freeway widening and reconstruction, including ramp reconstruction, storm sewer and culvert replacement, permanent signing, MITS installation, and rehabilitation of 9 structures. Cities of Rochester Hills and Sterling Heights

LANE/SHOULDER/RAMP/STRUCTURE CLOSURE REQUEST FORM

Contractor: Dan's Excavating Inc

Submittal Date: 11/19/2010; Revised 11/22/2010

Contract ID (Project No)	Roadway/ Structure	Direction	Location of Closure (Cross Street to Cross Street or Sta. to Sta.)	Type of Work	Posted Detour	Lane(s)			Duration of Closure		
						Total Number	Number To Be Closed	Number To Remain Open	Time	Date	
AR1 63043	M-59	EB	**Mainline M59	Open 3rd lane	N/A	2	0	2	Close	9:00 AM	11/20/2010
55850A									Re-Open	3:00 PM	11/20/2010
AR1 63043	M-59	WB	**Mainline M59	Traffic switch/Striping/Open 3rd Lane	N/A	2	1	1	Close	5:00 AM	11/20/2010
55850A									Re-Open	5:00 AM	11/22/2010
AR1 63043	M-59	EB	Mainline M59/Right Lane	Install DMS foundation	N/A	3	1	2	Close	7:00 AM	11/23/2010
55850A									Re-Open	6:00 PM	11/23/2010
AR1 63043	M-59	EB	Mainline M59/Right Lane	Install DMS foundation	N/A	3	1	2	Close	7:00 AM	11/23/2010
55850A									Re-Open	2:00 PM	11/24/2010

**This request is for the opening of both EB and WB M59 to 3 lanes in each direction on their respective roadways from Crooks to Rochester.

This work will occur between Saturday morning and Monday Morning.

We will be installing the DMS foundation just west of the Crooks off ramp on Tuesday starting in the morning. This closure will be removed Wednesday afternoon at 2:00pm.