

M59 from Crooks to Ryan

TRAFFIC ADVISORY NO.59

Project Contact: Dave Wilson (734) 777-1913
 Ken Holbert
 Scott Canfield, P.B. (517) 490-6951

New Yes
 Revision
 Open

All submitted via Email

Project Information:

Control Section: AR1 63043
 Job Number: 55850A
 Project Route: M-59

Roadway(s) Impacted by Closure:

Route No 1:EB/WB M59
 Route No 2:
 Route No 3:

Project Description: 5.61 Mi. of Freeway widening and reconstruction, including ramp reconstrucion, storm sewer and culvert replacement, permanent signing, MITS installation, and rehabilitation of 9 structures. Cities of Rochester Hills and Sterling Heights

LANE/SHOULDER/RAMP/STRUCTURE CLOSURE REQUEST FORM

Contractor: Dan's Excavating Inc

Submittal Date: 11/19/2010

Contract ID (Project No)	Roadway/ Structure	Direction	Location of Closure (Cross Street to Cross Street or Sta. to Sta.)	Type of Work	Posted Detour	Lane(s)			Duration of Closure		
						Total Number	Number To Be Closed	Number To Remain Open	Time	Date	
AR1 63043 55850A	M-59	EB	**Mainline M59	Open 3rd lane	N/A	2	0	2	Close	9:00 AM	11/20/2010
Re-Open									3:00 PM	11/20/2010	
AR1 63043 55850A	M-59	WB	**Mainline M59	Traffic switch/Striping/Open 3rd Lane	N/A	2	1	1	Close	5:00 AM	11/20/2010
Re-Open									5:00 AM	11/22/2010	
AR1 63043 55850A	M-59	EB	Mainline M59/Right Lane	Install DMS foundation	N/A	3	1	2	Close	7:00 AM	11/23/2010
Re-Open									6:00 PM	11/23/2010	

**This request is for the opening of both EB and WB M59 to 3 lanes in each direction on their respective roadways from Crooks to Rochester. This work will occure between Saturday morning and Monday Morning. We will be installing the DMS foundation just west of the Crooks off ramp on Tuesday starting in the morning. It should be a one day closure.